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October 25, 1965

25X1A
E 4
Contracting UTTICEr
Subject: Contract No. 25X1A
Gentlemen: |
' ' bject
Enclosed are three (3) coples of the Monthly Status Report for su
C:ntract. covering the period from September I, 1965 through September 30,
1965, 1
if there are any gquestions concerning the resport, please contact the
undersigned.
- Very truly yours,
| 25X1A
Manager, Contract Admin stratlon

Enclosures: As stated

Declass Review by NIMA / DoD

This document contains information

affecting the nutional defense of the United

. States, v«:ithin the meaning of the Espionage

Laws, Title 18, U.8.C,, Sections 793 and 794,

the transmissiortl or revelation of which
in any manner to an unauthorize

is prohibited by law; 4 person
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TO: Customer

FROM:

SUBJECT: Monthly Contract Status Report Advanced Light Tables
Period: 1 September =~ 30 September 1965

This is the 3rd monthly progr ted in accordance with
requirements set forth in Projec
1. Objective:

To design and develop three advanced light tables,

2. Summary of Work Performed During Reporting Perjod:

Considerable progress has been made during the month of September
on the two design problems existing. mmely the precision microscope
movement and the high int rT inal layouts
are being completed on the adapting it to
the light tables and fitting tre ~ erT—various positions all

mplished to date indﬁcates that the| |
ill operate satisfactorily. The mount will overhang "

22 EY

at the rear of Table #3. The customer in a telephone conference has
stated that this overhang is acceptable.,
A degign layout has been completed on a mechanical motion device

25X1A
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25X1A
25X1A
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for positioning the high intensity tracking light source with the sterecscopes.

The design permits coarse and fine tracking of the light intensity sources
and aleo allows the light source to be separated from the stereoscope
motion and parked, Parking was not a requirement, but this design
allows it to be easily accomplished,

An assembly drawing is being made on tables #2 and 3, This drawing
is to provide a check on the fit of componente involved in these tables.

3. Work Schedule Conformances:

Project 787 has been re~scheduled. It is now anticipated that the
following schedule can be met:

Delivery = Table #1 1 Jan, '66
Delivery - Table #2 20 Feb, ‘66
Delivery = Table #3 15 Mar. '66
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4. lveis of Work Program Covering the Reporting Period,

During the reporting period, progress was made by solving the
microscope movement and tracking light source problems. The
engineering drawings are pré sently being checked far fits and
tolerances.

§. Changes in Key Personnely

has been added to the project staff.
Engineer, He is doing the detailed design ol the
platform and microscope stands
Is checking part oI drawings for Table f1 and is nm. KINg U
drawings on Table #2.

6. Trips, Meetings and Special Conferences.

No trips, meetings or special conferences were held during the
reporting period. However several telephone conversations were
conducted between the designers and the customers technical personnel.

7. P Next Reporting Period.

s for the

a) Make corrections and complete checking of Table #1. ,
b) Final ¢h of micrometer motion and jnitiation of procurement

t
¢} Completion of deslgn bt high intensity light source. '
d) Completion of Tables # 2 and #3 assembly drawing.
e) Completion of checking of Table #2 and Table #3 drawings.
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